Approved For Reverse 2003/12/19 : CIA-RDP78B05171A000800070024-9

MEMORANDUM FOR THE RECORD

25X1

25X1

25X1

25X1

25X1

NPIC/TSSG/DED-1677-69 20 June 1969

| SUBJECT: Remaining Funds in AL-14 | |
|--|----------------------|
| REFERENCE: Memorandum for Chief, DED/TSSG, Dated 23 May 1969, Subject: Project Requirements Under AL-14 | |
| 1. As of 17 June 1969, there was approximately in uncommitted funds remaining in AL-14. Of this amount, has recently been committed for PAR 251-Ring Smear Enhancement Techniques and an additional was committed for PAR 252-Improvement of the Fluid Injection System on the Precision Enlarger. | 25X1 25X1 25X1 |
| 2. At a meeting held at NPIC on 19 May 1969, was asked | 25X1 |
| to consider a PAR on an optical feasibility study for a Stereogram Maker. They responded favorably at an estimated cost of At the same time | 051/4 |
| They responded favorably at an estimated cost of At the same time they proposed a Services PAR in the amount of and an extension of PAR 249 for an additional year. | 25X1 25X1 |
| 3. The following is a Status Report resume on the PAR's current or contemplated which will be in existence thru FY-70: | |
| PAR 201 - Travel and Liaison One year extension, no additional fund- ing required. PAR 249 - BPE and 10-20-40 Enlarger Maintenance - Extended thru FY-70, | |
| PAR 251 - Ring Smear Enhancement Techniques - Initiated 6 June 1969, | |
| PAR 252 - Improvement of the Precision Enlarger Fluid Injection System - Initiated 6 June 1969. | |
| PAR 253 - Stereogram Maker Feasibility Study - To be initiated prior to 30 June 1969, | |
| PAR 254 - Services - To be initiated prior to 30 June 1969, | 25X1 |
| 4. PAR 251 and PAR 252 (reference) were committed by cable from the Contracting Officer. PAR 253 as described in the referenced memorandum has been submitted to DED in rough draft for comment and approval and has been asked to submit the formal PAR by 25 June 1969. PAR 254 will be submitted at the same time and will be a Services type to include anticipated requirements for | 25X1 |
| color and black and white support, equipment, consultation, technical services, materials and like efforts in the amount of The total of these expenditures is leaving approximately unexpended. | 25X1 25X1 |

Approved For Release 2003/12/19 CIA-RDP78B05171A000800070024-9

25X1